
For Discussion – Tasks, Dates, and Possible Timeline 
 
 
September 1, 2006 –  Final ballot language, ballot order, charter amendments 

(Ramseyer format) to clerk’s 
 
 
September 23, 2006 –   Digest published in newspaper of general circulation 
(Saturday)   Translations – Chinese, Japanese, Ilocano newspapers 
(45 days before election) Notice that full text available at clerk’s office 
    Full text and translations printed and available 
    Time needed to get to papers:  1 week (?) (9/16) 
    Time needed for translation:  2-3 weeks (9/2-9) 
    Time needed for printing:  2 weeks  (9/2) 
    Timing:  Previous Sunday? (push all dates back a week) 
 
To Do: 7/20 meeting:  Decide on general format for digest and 

brochure, delegate preparation of ad graphics mock ups and 
prep of digest text; approve general education plan 

 
August committee meeting(s):  review and finalize digest 
and brochure  
 
Begin scheduling appearances at Neighborhood Boards, 
organization meetings, talk shows, etc. 

 
 
October 15(?) --  Bulk mailing of brochures (October 15?) 
    Time needed for translation:  2 weeks (9/30) 
    Time needed for printing:  3 weeks before mailing (9/16) 
    Time for mailing:  1 week (10/7) 
    Time needed to get bids for printing/mailing: 1 week 
 
To Do: 7/20:  Recommend/decide companies to get bids from; 

delegate preparation of brochure text and mock ups for 
graphics/photographs 

 
August committee meeting(s):  Review bids and select 
mailing vendor (Cardinal or similar); review bids and select 
printing vendor  

 
 
October(?) --   TV, radio, newspaper ads?  (October 15) 
    Neighborhood board meetings? 
    Talk shows, radio and TV? 
    Sample ballot? 
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    Time needed to plan TV ads:  2-3 weeks (9/23-30) 
    Time needed to plan radio ads:  2 weeks (?) (9/30) 
    Time needed to plan newspaper ads:  2 weeks (?) (9/30) 
    Time needed to get bids for media consultant: 1 week  
 
To Do:   7/20:  Decide on possible media consultants to solicit bids 

from 
 

August committee meeting(s): Review bids and select 
consultant/buyer  
 
Note re bids:  media consultant bid should include 
production   
 
 




